Revision Project

30th January 2023

Revision of the PEFC Luxembourg forest certification scheme

PEFC Luxembourg

1. Introduction

PEFC Luxembourg is governing a national forest certification scheme (here-in-after "the scheme") that was endorsed by the PEFC Council (<u>www.pefc.org</u>) in November 2019. Following the PEFC Council requirements for the scheme development and revision (PEFC ST 1001) and scheme endorsement (PEFC GD 1007), the PEFC Luxembourg scheme shall start the review process in 17 May 2023 and finalise the revision in May 2025.

2. Objectives and Scope

This project is focused on the revision of the PEFC Luxembourg scheme with the following objectives:

- to review the current scheme requirements and experience from the on-going forest certification (including the forest management standard, group forest management requirements, requirements for certification bodies, and accreditation);
- to review approaches in neighbouring countries (Germany, France, Belgium) that can be relevant to the improvement of the scheme effectiveness and efficiency;
- to incorporate changes in the Luxembourgish forest policy and related legislation;
- to build consensus on any other **demands of PEFC Luxembourg stakeholders** relevant to forest certification;
- to incorporate changes in the PEFC Council (International) documentation;
- to identify a potential and suitability of an accreditation programme developed by the Luxembourgish accreditation body (OLAC) or a foreign accreditation body (COFRAC);
- to use the revision for **promotion of the PEFC** scheme;
- to ensure endorsement of the revised scheme by the PEFC Council'
- to ensure recognition of the scheme by an accreditation body.

The revision process shall be open, transparent, and consensus based and will be governed by the PEFC Luxembourg's standard setting procedures (to be also revised in the beginning of the process).

3. Organisation of the project

3.1 Project leader

The project will be lead and coordinated by Michel Dostert, employee of Groupement des Sylviculteurs.

The project leader will receive a technical assistance and support of Mr Jaroslav Tymrak, TJConsulting.

3.2 Technical Committee

The standards will be revised by the PEFC Luxembourg "Technical Committee" that provides for balanced representation of stakeholders in sustainable forest management. The objective of the Technical Committee is to reach a consensus amongst the participating stakeholders on the content of the revised standards.

The Technical Committee should include the following key stakeholders:

Stakeholder category (LFCS PD 1001)	Key organisation
	Administration de la Nature et des Forêts
Primary producers including forest owners	Groupement des Sylvciculteurs
and managers	ProSilva Luxembourg
	Fedil Bois, Chambre of commerce (or other industry association)
Processors, including forest related industries	LuxInnovation - Wood Cluster
	Primary processing company
	Fédération St-Hubert des Chasseurs
Faraturan	Natur&emwelt
Forest users	SEBES
	Association des Forestiers Luxembourgeois

3.3 Editorial Committee

A small group of experts should be created to prepare a draft documentation, to prediscuss the critical issues and prepare solutions (alternative) to the Technical Committee.

3.4 PEFC Luxembourg BoD

The PEFC Luxembourg Board of Directors is responsible for the approval of the "revision project", approval of the standard setting procedures and additional procedural documents of PEFC Luxembourg.

3.5 General Assembly

The PEFC Luxembourg General Assembly is responsible for the formal adoption of the scheme documentation.

4 Revision stages and timetable

The stages for the development of the scheme are based on the PEFC Luxembourg standard setting procedures.

Phase	1:	Proposa	al stage
-------	----	---------	----------

Purpose	Activities	Outputs
To define the scope and basic parameters	 Preparing the Revision Project Proposal Approval of the Revision Project Proposal and by the PEFC Luxembourg's BoD 	Project Proposal approved by the BoD

Phase 2: Review stage

Purpose	Activities	Outputs
	• GAP analysis on the current scheme and the revised PEFC Council requirements (in particular PEFC ST 1001, PEFC ST 1002, PEFC ST 1003);	GAP analysis and analysis
To review the need for the revision of the PEFC	• GAP analysis on the current scheme and the PEFC Luxembourg forest and environment related legislation;	
Luxembourg scheme	 Analysis of the feedback of key stakeholders on the implementation of the scheme during 2019 – 2022; 	
	• Approval of the outcomes of the review stage by the PEFC Luxembourg BoD.	

Phase 3: Revision preparatory stage

Purpose	Activities	Outputs
To prepare capacity for the standards development	• Stakeholders mapping with identification of relevant stakeholders, key and disadvantaged stakeholders, their needs and expectations and any constraints relating to their effective participation;	Standard setting procedures
	• Public announcement of the start of the standard setting and invitation to nominate members of the Technical Committee , including stakeholders comments on the standard setting project.	Identification of stakeholders, including key and disadvantaged ones
	The announcement to be made by a press release and in suitable media, forestry as well general; distributing the information to PEFC Luxembourg members; encouraging PEFC members to distribute the information to other stakeholders; direct mailing to stakeholders identified in the stakeholder mapping; personal meetings with key stakeholders.	Technical Committee established Working draft of standards
	Review of the PEFC Luxembourg standard	

setting procedures , consideration of comments from the public announcement and its formal adoption by the PEFC Luxembourg's BoD
 PEFC Luxembourg's BoD accepting the nominations and setting the Technical Committee.
Developing first draft documents

Phase 3: Technical Committee stage

Purpose	Activities	Outputs
To build consensus on the content of the standards	 Meetings of the Technical Committee Building consensus amongst the Technical Committee members Preparing Technical Committee's drafts Agreeing an Enquiry draft and Final draft Preparation of the standard setting report 	Standardisation Committee, Enquiry and Final drafts

Phase 4: Enquiry stage

Purpose	Activities	Outputs
To consult the standards with broach range of stakeholders	 Official public and members consultation National seminar, Direct consultation with key and disadvantaged stakeholders (E-NGOs, etc.) Processing of received comments, and their consideration by the Technical Committee 	Report on the seminar Received comments and results of their consideration

Phase 5: Approval stage

Purpose	Activities	Outputs
To formally approve the documents	 Presentation of the final drafts to the PEFC Luxembourg's BoD and recommendation to the General Assembly; approval of the procedural documents by the BoD Formal approval by the General Assembly Optionally, consideration of the BoD comments and feedback by the Technical Committee 	Standards formally adopted

Phase 6: Publication stage

Purpose	Activities	Outputs
To publish the documents and inform	Publication of the document at the PEFC Luxembourg website	Published documents

stakeholders	 Informing stakeholders about the new standards and its implications in suitable forestry and general media 	
	yeneral media	

PEFC endorsement

Purpose	Activities	Outputs
To ensure international endorsement of the scheme by the PEFC Council	 Preparation of an application for the PEFC endorsement, Preparation of comments to a draft interim report and/or introducing changes to the scheme documentation 	PEFC endorsement of the scheme

Recognition of the scheme by an accreditation body

Purpose	Activities	Outputs
To ensure that the scheme is recognised by an accreditation body	 Communication and negotiation with OLAC and COFRAC concerning the accreditation programme for the scheme, including recognition of the scheme based on EA-1/22 (European cooperation for accreditation) Preparation of an application for the scheme recognition Preparation of comments and/or introducing changes to the scheme documentation 	Recognition of the scheme by the accreditation body

5 Review and revision timetable

		2023		2024				2025			
		III	IV	I	II	III	IV	I	II	Ш	IV
Prop. Stage	Project proposal development										
	Approval by BoD										
Review stage											
	Stakeholders mapping										
≥	Public announcement										
Preparatory stagee	Review standard setting procedures										
	TC establishment										
	Consideration of comments										
	Developing working drafts										
Technical Committee stage											
	Public and members consultation										
Appr. Enquiry stage stage	National seminar										
	Direct consultation with stakeholders										
	Consideration of comments										
	BoD meeting										
	General Assembly (GA)										
Publication stage											
PEFC Inte	PEFC International endorsement										
Scheme recognition by accreditation body											

Annex 1: Structure of the scheme's "Technical Documentation"

Documentation type	Note
Statutes	The document governing the IFCC organisation, structure, members rights and responsibilities
Standards	Documents defining requirements for key players in the certification.
Guidances	Documents providing guidance or interpretation of the scheme standards
Procedures	Documents defining PEFC Luxembourg's procedures in the development and governance of the scheme

LFCS Standards	
LFCS ST 1001	Luxembourg Forest Certification Scheme – Introduction Includes general description of the scheme, its objectives, basis, approaches and bodies involved.
LFCS ST 1002	Sustainable forest management – Criteria and indicators Requirements for the management of natural forests to be met in order to attain IFCC forest certification.
LFCS ST 1003	Group forest management certification – Requirements Includes requirements for implementation of requirements for sustainable forest management in group of forest owners / managers.
LFCS ST 1004	Requirements for bodies providing audit and certification of forest management Includes requirements for the structure, procedures, accreditation and notification of certification bodies and their auditors involved in forest management certification.
LFCS / PEFC ST 2001	PEFC Logo usage rules - Requirements Requirements for the usage of the PEFC logo. The PEFC Council international standard to be adopted as a part of the LFCS scheme.
LFCS / PEFC ST 2002	Chain of custody of forest based products - Requirements PEFC International standard to be adopted by the PEFC Luxembourg as a part of the scheme. Includes requirements for chain of custody in order to use the PEFC claims on forest products.
LFCS / PEFC ST 2003	Requirements for bodies providing audit and certification of chain of custody PEFC International standard to be adopted by the PEFC

LFCS Procedural Documents		
LFCS PD 1001	Standard setting procedures Includes requirements for the development and revision of the scheme	
LFCS PD 1002	PEFC Luxembourg procedures for investigation and resolution of complaints and appeals	
LFCS PD 1003	Issuance of PEFC Logo licenses	
LFCS PD 1004	Notification of certification bodies Procedures for formal recognition of certification bodies for forest management and chain of custody certification bodies	